
CALFED CONTRACT NO. 97-N19 , ,~ ~
TASK ORDER 1 ~

Totay Creek Restoration Project
Applicant: Ducks Unlimited Budget year: 1999
CALFED Project Number:#91-N19 Statement Quarter: 2

Total Estimated Cost of Phase I:                ;.~;243,000 ¯
Funding from Federal Bay-Delta Account    243,000

Phase I schedule 1.year
Projected Phase 11 schedule * ’ .,.
Total Project Estimated Completion Date:          2 years ’ ’ PHASE I PHASE I PHASE I(Quarterly Budget) (FY ’99 Budget) (One Year Budget)

Accrued Accrued Remaining "’    Accrued I Balance to
~ Ex_..~..~..~.itures Variance *" BudetL ~I Balance "* ~ ~ CoL_C_o~mpleteTask 1: Construction $183,000 $183,000 $0~ $183,000 $183,000 $0 $183,000 $183,000 ~]"Schedule: FY ’98 through FY ’99.                                                                ~                           . ~

Percent Work Complete for Task 1: 100%
la     Levee Constrvction $23,000 $23,000 $0 $23,000 $23,000 .$0 $23,000 $23,000 $0.00 |lb Channel Excavation $160,000 $160,000 $0 $160,000 $160,000 $0 $160,000 $160,000 $0.00Task 2:. Construction Management $40 000 $40,000 $0 $40,000 $40,000 $0 $40,000 $40 000 $0Schedule: FY ’98 through FY ’99

Percent Work Complete for Task 2: 100% " !, ILl
2a . . Construction Management $40,000 $40 000 $0 $40,000 $40,000 $0 $40,000 $40,000 $0.00

Task 31.’ Project Management       ’

’ " $20 000 $10~100 $9,900 $20,000 $10.100 $,9.900 .~n nnn $10,100 =~ "~"Schedule: FY ’98 through FY "99 .......
Percent Work Complete for Task 3: 50%

3a      Pro’ect Mana ement 10,100              $20,000      10,100                 20 00(~        10,100

We budget to the Sub-task level only if they are active during the Quarter in question. If a Subtask is complete, the Subtask cost rolls-up into the Task level.


